



Facilities Management | Planning Design and Construction

<b>BEB   Window Replacement</b>	Construction to begin late July 2026 Gilbane-Finegold Alexander Architects (Design-Build Team) Window, storefront, low-slope roof and and entry steps replacement
<b>CAMPUS Landscape &amp; Hardscape improvements</b>	In progress Concrete sidewalk and miscellaneous repairs Exterior Painting
<b>CENTER FOR ARTS &amp; LANGUAGES   Move</b>	Move scheduled for 6/30 From Mandle (15 West) into College Building 2nd Floor
<b>CIT   2nd Floor moves &amp; modifications</b>	MID move scheduled for late this week (6/25-26)
<b>COLONIAL APTS   Water Main Pipe Replacement</b>	Construction scheduled for week of 6/29 Foley Excavation contractor
<b>ID BLDG (161 S.Main)   Interior modifications</b>	Construction in progress (Legacy General Contracting) Interior modifications on 6th and 3rd Floors
<b>MANDLE BLDG   12th Floor cleanout</b>	Cleanout in progress RISD parking will be very limited
<b>MANDLE BLDG   Kitchenette renovations (select apts)</b>	Construction in progress
<b>MANDLE BLDG   Residence hall lock replacement</b>	Preconstruction Work to begin August 2026
<b>MEMORIAL HALL   Exterior Window Restoration</b>	Construction in progress E.F. O' Donnell & Sons
<b>MET REFECTORY   Elevator modernization</b>	Work in progress Otis contractor Work to be complete by end of June
<b>METCALF BLDG   Glass Furnace installation</b>	Preconstruction C&S Electric, RI Welding Construction to begin in June 2026
<b>METCALF BLDG   North Elevation masory restoration</b>	Construction in progress Lombardi Construction
<b>MUSEUM   Farago ribbon window replacement</b>	Coordination Construction to begin mid-July 2026
<b>WASHINGTON PLACE   2nd Floor renovations</b>	Permitting EFS Studio & woodshop renovations
<b>WOODS GERRY   Entry vestibule modifications</b>	Preconstruction DF Pray Construction Construction work to begin August 2026