



Facilities Management | Planning Design and Construction

BEB Window Replacement	Construction to begin Fall 2026 Gilbane-Finegold Alexander Architects (Design-Build Team) Window, storefront, low-slope roof and and entry steps replacement
CANAL ST STUDIOS Interior renovations	Construction in progress Spraybooth installation at Canal 302
DEXTER STUDIO (187 Benefit) Interior renovations	Construction in progress Restroom renovations & spraybooth installation
ID BLDG (161 S.Main) Interior modifications	Construction in progress Legacy General Contracting Interior modifications on 6th and 3rd Floors
MANDLE BLDG Fleet Library plaster repairs	Scaffolding and plaster repairs (southwest wall of Library) in progress
MANDLE BLDG Interior renovations	Construction in progress Legacy General Contracting Modifications to kitchen millwork in select studio apartments
MANDLE BLDG Residence hall lock replacement	Installation in progress Lock installation and software by Assa Abloy
MEMORIAL HALL Exterior Window Restoration	Construction in progress E.F. O' Donnell & Sons Anticipated completion 8/28/26
METCALF BLDG Glass Furnace installation	Construction in progress C&S Electric, RI Welding, Spiralarts Anticipated completion 8/28/26
WASHINGTON PLACE 2nd Floor renovations	Construction in progress Legacy General Contracting EFS Studio & woodshop renovations
WOODS GERRY Entry vestibule modifications	Construction in progress Main vestibule closed for the week (visitors use side entry) DF Pray Construction